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SWR Change Management Process (PRR & PAR) 

Project Teams attend to present their requests and/or proposals.  Managers (Programming Manager, TSS Manager and PDS Managers) approve, 
deny, or table requests.   Decisions* are documented and the notes and action items are distributed as needed. 

Criteria for Program Revision Review 
(or as determined by Programming Engineer) 

 
 • Estimate changes ± $300,000 (LET, R/E, UTL, RR) 
 • SFY moves not initiated by Programming (LET, R/E, UTL, RR) 
 • Scope/concept changes (LET) 
  • Removal of Advanceable dates (LET) 
 • FFY moves not initiated by Programming (LET) 

Criteria for Project Action Review 
(See Project Action Review Selection Process flowchart.) 

 
• Design Start date 45 days out (blue) or overdue (red) 
• Env Doc end date 45 days out (blue) or overdue (red) 
• DSR end date 45 days out (blue) or overdue (red) 
• R/W Plat end date 45 days out (blue) or overdue (red) 
• R/E acq start/end dates 45 days out (blue) or overdue (red) 
• R/E acq duration less than 24 months or as agreed on 
• UTL rel start /end dates 45 days out (blue) or overdue (red) 
• UTL rel duration less than 7 months or as agreed on 

Proposed revisions or concerns with scope/concept, 
schedule or budget are identified in various ways: 

• Routine design progress 
• Production Meetings 
• 30/60/90 Reviews 
• PS&E submittal 
• Design Milestone Report (DMR) 

Meetings are held the third 
Wednesday of each month. One 

week prior to the meeting, 
Programming Engineers 

assemble and send out the PRR 
Log Sheet and/or PAR List to 

involved Management and Staff. 
Note:  LC 10 thru LC 20 only. 

The Programming Engineers 
can make certain revisions 
(varies by program).  Other 

revisions must go to the 
Change Management 

Meeting [Program Revision 
Review (PRR) or Project 
Action Review (PAR)] for 

region approval.   

* This is region approval.  BSHP’s approval is also required for BB and HSIP changes and will be sought after obtaining region approval: 
Backbone: • Estimate changes ± $200,000 HSIP: • Estimate changes vary; see Programming Engineer 

 • Scope changes  • Scope changes  new HSIP application usually required 
 • SFY moves not initiated by BSHP  • SFY moves  PRR and BSHP’s HSIP Coordinator 


